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MONTHLY PROGRESS REPORT FOR PERIOD ENDING MARCH 31, 1988 

SUMMARY 

Progressive ac t i ons  associated w i t h  t h e  Federal F a c i l i t i e s  Compliance 
Agreement (FFCA) cont inued du r ing  t h e  month o f  March, 1988. H i g h l i g h t s  o f  
work completed t h i s  month, and a seperate l i s t i n g  o f  ongoing ac t ions  are  shown 
below. 

The FMPC Waste Charac ter iza t ion  Report was issued t o  USEPA on March 31, 1988. 
The Charac te r i za t i on  Report was prepared i n  response t o  I tem A . l  o f  t he  RCRA 
sec t i on  o f  t h e  FFCA. 

The RI/FS Work Plan Revis ion 3 and suppor t ing documents were t ransmi t ted  t o  
USEPA on March 31, 1988. The Work Plan Revis ion 3 i ncorpora tes  responses t o  
EPA comments on the  RI /FS Work Plan and minor consis tency changes i d e n t i f i e d  
by FMPC personnel dur ing  i n t e r n a l  reviews o f  t h e  document. 

By the  end o f  March, FMPC completed the  i n s t a l l a t i o n  o f  s i x t y - t w o  mon i to r ing  
w e l l s .  Twelve new w e l l s  were completed d u r i n g  t h e  r e p o r t i n g  per iod .  I n  
add i t ion ,  development was completed a t  eleven w e l l  l o c a t i o n s  du r ing  March. 

The FMPC Q u a r t e r l y  Report o f  Rad ia t ion  Discharge In fo rmat ion ,  which covers the  
per iod  October, 1987 through December, 1987, was t ransmi t ted  t o  USEPA on March 
18, 1988. The Q u a r t e r l y  Report o f  A i rborne Emissions, which covers t h e  per iod  
o f  October 2, 1987 through January 4 ,  1988 was t ransmi t ted  t o  USEPA on March 
18, 1988. 

I n  a d d i t i o n  t o  t h e  above q u a r t e r l y  repor ts ,  t h e  r e s u l t s  o f  t he  ten  (10) stack 
t e s t s  performed du r ing  FY1987 were a l s o  t ransmi t ted  t o  USEPA on March 18, 
1988. 

The seventh monthly RI /FS techn ica l  progress r e p o r t  was t ransmi t ted  t o  the  
USEPA on March 18, 1988. 

INTRODUCTION 

As an i n t e g r a l  p a r t  o f  t he  agreement between t h e  U. S. Department o f  Energy 
(US DOE) and t h e  USEPA signed on J u l y  18, 1986, monthly repo r t s  are provided 
by US DOE t o  USEPA regard ing the  progress made t o  meet the  p rov i s ions  o f  t h a t  
agreement. Th is  r e p o r t  f u l f i l l s  t h a t  requirement by desc r ib ing  ac t ions  
undertaken a t  t h e  Feed Mate r ia l s  Product ion Center (FMPC) du r ing  t h e  per iod  
March 1 through March 31, 1988. 
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The status of ongoing and completed work in support of the FFCA is summarized 
in Table 1. Additional descriptions of the work being performed and progress 
on these tasks are presented in the following sections. In both this portion 
of the monthly report, and in Table 1 (attached) descriptions of actions are 
presented in a format similar to that of the FFCA. 

O Comprehensive Environmental Response, Compensation and Liability Act 
(CERCLA) 

1. Interim Remedi a1 Measures 

Sections l.A & l.B 

FMPC Standard Operating Procedures are currently in the process of 
being revised to address EPA comments received on the 60-day 
deliverable submitted in reponse to Item l.A of the CERCLA section 
of the FFCA. 

Section l.C 

The K-65 Interim Stabilization Completion Report is currently 
undergoing internal review at the FMPC. The report is anticipated 
to be transmitted to USEPA in May, 1988. The Completion Report 
describes FMPC activities associated with the installation of a 
layer o f  insulating foam on top of the K-65 Silos. 

The FMPC has prepared an Invitation for Bid (IFB) for the 
installation of foam in the interior of the K-65 Silos. Due to 
some engineering design concerns, issuance of the IFB to qualified 
contractors has been delayed. The original design is currently 
under review by industry representatives. Comments from industry, 
which are due in April, will be incorporated into the IFB prior to 
issuance. The FMPC anticipates issuance of the IFB in May, 1988. 
An update of the internal foaming project will be conducted at the 
April 5, 1988 Technical Information Exchange (TIE) meeting at the 
FMPC. Potential schedular impacts due to the design concerns will 
be discussed in the TIE meeting. 

A meeting was held between USEPA and FMPC personnel on March 28, 
1988 in Chicago, Illinois to review EPA comments on the Technical 
Summary and the Environmental Assessment prepared to support the 
repackaging of thorium materials contained in the bins and silo at 
the FMPC Plant 8. Comments were tentatively resolved during that 
meeting and at a subsequent meeting with USEPA conducted on April 
5, following the TIE meeting. Formal responses to the EPA comments 
will be transmitted to USEPA during April, 1988. Construction 
activities on this project will be initiated within two weeks of 
receipt of the USEPA approval o f  the Technical Summary. 

Progressive actions continued on the FMPC project to overpack the 
warehoused thorium materials. NEPA documentation to support the 
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2.  

repackaging of the initial two hundred twelve (212) containers is 
currently undergoing internal review at the FMPC. The project to 
repackage these 212 containers is on-schedule for initiation in 
June, 1988. 

Engineering efforts continue for overpacking the 13,300 containers 
of warehoused thorium materials. A contract was issued by the FMPC 
for the completion of the necessary NEPA documentation and a risk 
analysis to support this work activity. 

A Thorium Disposition Plan i s  currently under review at the FMPC. 
The Disposition Plan addresses the interim onsite storage of 
thorium bearing materials at the FMPC following the repackaging and 
overpacking efforts. The Plan is anticipated to be issued in 
April, 1988. 

Remedial Investigation/Feasibil ity Study (RI/FS) 

Section 2 . A  to 2.0 

Work on these sections is complete. 

Section 2 . E  

The Work Plan Revision 3 and supporting documents were transmitted 
to USEPA on March 31, 1988. The Work Plan Revision 3 incorporates 
necessary revisions resultant from EPA comments received to date on 
the RI/FS Work Plan. Also, Revision 3 incorporates minor 
consistency changes identified by FMPC personnel during an indepth 
review of the Work Plan Revision 2. 

On March 4, 1988, the FMPC received a correspondence from 
USEPA-Region 5 requesting clarification on the RI/FS Health and 
Safety action 1 evel s requiring increased 1 evel s of personnel 
protection. The FMPC issued a response to USEPA on March 17, 1988. 

Section 2.F 

By the end of March, the FMPC completed the installation of 
sixty-two (62) groundwater monitoring wells. Twelve new wells 
(344, 176, 172, 244, 177, 130, 135, 208, 334, 210, 108 and 315) 
were completed during the reporting period. During March, 870.5 
lineal feet of drilling was completed. 

Wells are currently being installed at locations 244, 154 and 215. 
The twelve wells installed during March were completed in 
accordance with the protocols defined within the RI/FS Work Plan 
Revision 3 .  

Monitoring we1 1 devel opment was completed on el even (1  1) we1 1 s 
during March. Final turbidity levels below 5 NTU could not be 
attained at three of these well locations (266, 109, and 343). A 
sample of development water from well 184 was collected and 
transferred to IT Laboratories in Oak Ridge for analyses for the 
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HSL plus listing. Analytical results will be transmitted to USEPA 
in April, 1988. 

Surface radiological surveys continued during the reporting period. 
To date, 408 complete grids have been surveyed with SPA-3 and 
FIDLER detection systems. The Ultra Sonic Ranging and Data System 
(USRADS) was acquired from Oak Ridge National Laboratory on March 
28, 1988. The USRAD system will be integrated into the RI/FS 
Radiation Measurement Program during April. 

During operations at well location 173, between waste storage pits 
1 and 3, the residues from pit 3 were contacted by the drill rig. 
Drilling commenced to a depth of 28 feet at which time operations 
were halted and the boring grouted to the surface with Volclay. 
Further attempts to locate wells 173 and 175 on the berm between 
the waste storage pits will be completed during April, 1988. 

During construction activities at a location in the north east 
portion of the FMPC production area, a quantity of buried low level 
radioactive materials was encountered. After contacting the 
materials, further construction activities were placed in abeyance 
and the area roped off. Characterization activities were 
immediately initiated by the FMPC to determine the nature and 
extent of the buried material. An update on this characterization 
will be presented at the April TIE meeting. 

Volume 3 of the Characterization Investigation Study final report 
was transmitted to USEPA on March 7, 1988. Volume 3 presents the 
results of the detailed radiological survey of the surface soils in 
the FMPC waste storage area. 

Section 2.6 to 2.L 

Work has not yet begun on these items. 

3. Reports and Record Keepinq 

Section 3.B 

The seventh RI/FS monthly technical progress report was transmitted 
to USEPA on March 18, 1988. The eighth monthly technical progress 
report will be transmitted during the month of April. 

O Clean Air Act (CAA] 

Section B - Items 1 through 4 

The FMPC deliverable addressing Section B - Items 1 through 4 of 
the Clean Air Act Section of the FFCA was transmitted to USEPA in 
August 1986. 

A May 12, 1987 letter from William D. Franz to James A .  Reafsnyder 
stated that the FMPC air monitoring network should be reevaluated 
for its ability to measure representative concentrations of air 
pollutants. An evaluation of the FMPC air monitoring network was 
performed in December, 1986. Mr. Franz’s concerns on the location 



o f  a i r  mon i to r ing  s t a t i o n  No. 6 were addressed du r ing  t h e  j o i n t  
OEPA/USEPA inspec t ion  on July 14-17, 1987. Act ions  are c u r r e n t l y  
underway t o  modify e x i s t i n g  mon i to r ing  s t a t i o n s  t o  meet EPA s i t i n g  
c r i t e r i a .  Mod i f i ca t i ons  of t he  mon i to r ing  s t a t i o n s  w i l l  be 
completed by May 2, 1988. 

The FMPC annual progress r e p o r t  addressing t h e  Clean A i r  Act  
Sect ion o f  the  FFCA on t h e  replacement o f  a i r  p o l l u t i o n  c o n t r o l  
devices was submit ted t o  USEPA on A p r i l  4 ,  1988. 

Sect ion C 

Under the  FFCA, DOE w i l l  comply w i t h  the  r e p o r t i n g  p rov i s ions  
contained i n  40 CFR 61.94 (c ) .  Under these prov is ions ,  t h e  DOE i s  
requ i red  to ,  by June 1 annual ly ,  submit a r e p o r t  which inc ludes  the  
r e s u l t s  o f  mon i to r ing  emissions from p o i n t s  sub jec t  t o  40 CFR 61 
Sub-part H and t h e i r  assoc iated dose ca l cu la t i ons .  The annual 
r e p o r t  f o r  calendar year  1986 emissions was prov ided t o  EPA i n  
1987, i n  accordance w i t h  t h e  requirements o f  40 CFR 61.94 (c ) .  The 
annual r e p o r t  f o r  ca landar  yea r  1987 i s  due f o r  t r a n s m i t t a l  t o  EPA 
by June 1, 1988. 

Sect ion D . l  & 0.2 

The y e a r l y  p a r t i c u l a t e  s tack  t e s t i n g  schedule f o r  FY-88 was 
t ransmi t ted  t o  EPA on December 31, 1987. The r e s u l t s  o f  t he  FY-87 
stack t e s t s  are complete. The t e n  (10) p a r t i c u l a t e  s tack  t e s t  
repo r t s  f o r  1987, i n c l u d i n g  r a d i o l o g i c a l  resu l t s ,  were t ransmi t ted  
t o  USEPA on March 18, 1988. 

Stack t e s t s  have been completed on th ree  FMPC emission p o i n t s  
du r ing  FY1988. Samples c o l l e c t e d  du r ing  these t e s t s  a re  c u r r e n t l y  
undergoing ana lys is  a t  Weston Ana ly t i cs .  Resul ts  o f  these t e s t s  
w i l l  be t ransmi t ted  t o  USEPA as they become ava i l ab le .  

Sect ion E.2 

The f i f t h  Q u a r t e r l y  P a r t i c u l a t e  Emission Report cover ing the  pe r iod  
f rom October 2 through January 4, 1988 was t ransmi t ted  t o  EPA on 
March 18, 1988. 

Sections F and G 

Work on these sec t ions  i s  complete. 

O Resource Conservation and Recovery Act (RCRA) 

Sections A and B - Items A . l  through A.7 and Items B . l  through B.5 

USEPA - Region V prov ided comments on Sect ions A and B i n  December 
1986. Both Sect ions were rev i sed  t o  r e f l e c t  USEPA comments. The 
rev ised Sect ion A was t ransmi t ted  t o  t h e  USEPA on January 23, 1987. 
The rev ised Sect ion B was t ransmi t ted  t o  the USEPA on January 28 
1987. 
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A May 12, 1987 l e t t e r  from Wi l l i am D. Franz t o  James A. Reafsnyder 
prov ided a second round o f  USEPA comments on these rev i sed  FFCA 
de l  i verab les .  The FMPC response t o  these comments i s  c u r r e n t l y  
undergoing i n t e r n a l  review and i s  a n t i c i p a t e d  t o  be t ransmi t ted  t o  
USEPA i n  A p r i l .  

Sect ion C . l  

Work on t h i s  i t em i s  complete. 

O Radia t ion  Discharge In fo rmat ion  

Section A w i t h  Items A . l ,  A.2, and A.3 

The FMPC o f f - s i t e  environmental moni tor ing program and the  
associated qual i ty  assurance p lan  were provided t o  USEPA i n  August 
1986. A May 12, 1987 l e t t e r  from Wi l l i am D. Franz t o  James A. 
Reafsnyder provided USEPA comments on these documents. 

F ive Q u a r t e r l y  L i q u i d  Discharge Reports have been t ransmi t ted  t o  
EPA thus f a r .  The f i f t h  Q u a r t e r l y  L i q u i d  Discharge Report f o r  t he  
pe r iod  from October through December, 1987 was t ransmi t ted  t o  USEPA 
on March 18, 1988. 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR WRK REQUIRED ON 
FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31 -Mar-88 

1 INTERIM REMEDIAL MEASURES 

1.A Develop and irrplement 08H procedures 
and work practices t o  control 
radioactive emissions, including 
radon gas and decay products. 

1.6. Develop and provide t o  EPA a plan 
and implementation schedule for  the 
control o f  radon at the K-65 si los. 

Develop 8 provide t o  EPA a plan 8 
implementation schedule fo r  control 
of thoriun conpounds. 

l .C.  lnplement radon control plan 
approved by the EPA. 

Inplement interim control plan fo r  
thoriun conpounds as approved by 
the US EPA. 

COMPLET ION 
T I M E  AFTER 
FFCA 
SIGNED 

60 days 

30 days 

2 REHEDIAL INVESTIGATION/INVESTIGATION STUDY 

2.A. R I / F S  work to  be conducted in NA 
accordance with EPA guidelines. 

2.6. - -  No Action Required - -  _ _ _ _  
Z.C. Provide t o  EPA analysis results fo r  45 days 

laboratory ce r t i f i ca t i on  - - - -  
Soy Task 7b. 

Corrplete. Comnents were received from U.S. EPA 
on June 2, 1987. A cannent response was 
transmitted t o  U.S. EPA on July 10, 1987. 
SOPS i n  process of being revised. 

Revised deliverable was transmitted t o  
EPA on January 23, 1987. Second set of c m n t s  
on or ig ina l  August 17, 1986 submittal received June 17, 1987. 
A comnent response was transmitted t o  U.S. EPA 
on July 10, 1987. 

This schedule was provided t o  US EPA i n  the revised 
deliverable transmitted on January 23, 1987. Updates 
of thoriun repackaging a c t i v i t i e s  were presented t o  the 
USEPA during the February T I E  meeting. 

Phase I of K-65 interim remedial act ion i s  complete. 
Phase I 1  design under review by industry representatives. 
An update of Phase I 1  e f fo r t s  w i l l  be presented in  
the April T I E  meeting. 

The thoriun repackaging e f f o r t  fo r  Plant 8 thorium remains 
on schedule. The Technical S m r y  o f  Plant 8 thoriun 
repackaging was transmitted t o  USEPA on 17-Feb-88. 
USEPA comnents on the sunnary were issued on 25-Mar-88. 
Formal responses t o  the cOmnents w i l l  be issued i n  Apr i l ,  1988. 

NO Action Required. 

Conpleted. 

Page 1 



TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 
FEDERAL F A C I L I T I E S  COnPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31-Mar-88 

ACTION DESCRIPTION 

COMPLETION 
TIME AFTER 
FFCA 
SIGNED 

2.D. Submit t o  EPA Uork Plan for a 90 days Uork plan transmitted Deceher 19, 1986. 
Supporting docunents were transmitted on 
January 30, 1987. 

complete sitewide RI /FS .  

2.E Amend and submit revised RI /FS work plan 
t o  EPA i f  deficiencies are found. 

2.F Inplement tasks detai led in the 
approved R I / F S  Work Plan. 

3 REPORTS AND RECORD KEEPING 

3.8 RI /FS Progress Report 

CLEAN A I R  ACT 

A. - -  No Action Required - -  _ _ _ -  

6.1. I n s t a l l  real- t ime alarm monitors 30 days 
on a l l  MAJOR emission points. 
Also l i s t  non-a\armed emission 
points. 

, 

Draft comnents received from U.S. EPA on May 14, 1987. 
Final comnents issued from U.S. EPA June 24, 1987. 
Comnent responses and the revised Work Plan Rev. 1 
was transmitted t o  EPA on August 24, 1987. USEPA c m e n t s  
on the Uork Plan Rev. 1 were received on December 28, 1987. 
The Uork Plan Rev. 2 was transmitted t o  USEPA on 
February 11, 1988. Revision 3 of the Uork Plan and 
supporting docunentation was transmitted t o  USEPA on 
March 31, 1988. 
EPA c m n t s  received t o  date and minor consistency changes 
ident i f ied  by FMPC personnel. 

Revision 3 of the Uork P l a n  incorporates a l l  

A conditional approval t o  i n i t i a t e  d r i l l i n g  
45 R I / F S  monitoring wells was received from 
US EPA. D r i l l i n g  of the wells was 
in i t i a ted  on August 25, 1987. The FMPC received 
approval fo r  ins ta l la t ion  of remainder of 
the monitoring wells on February 18, 1988. 
A to ta l  of 62 groundwater monitoring wells 
were completed as of March 31, 1988. 

The seventh R I / F S  progress report was t r a n s m i t t e d  t o  
USEPA on March 18, 1988. 

Completed. 

Page 2 
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TABLE 1. 

ACTION _ _ _ _ _ _  
8.2. 

8.3. 

6.4. 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 
FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31 -Mar48 

DESCRIPTION 

Establish and implement administra- 
t i v e  controls fo r  real-t ime monitors 
t o  ensure any unplanned releases 
w i l l  be detected and dealt with i n  
24 hours. 

__________________._____.______.___ 

Establish and implement sanple 
co l lec t ion  and analysis procedures 
and a QA plan t o  monitor ALL 
radionuclide emission points. 

Establish schedule fo r  the 
i ns ta l l a t i on  and replacement of 
emission control devices. 

Prepare annual progress report 
on i ns ta l l a t i on  and replacement 
of emission control devices. 

Respond t o  U.S. EPA cOmnents on A i r  
Monitoring Network 
VDF-JAR dated 12-May-87. 

COMPLETION 
TIME AFTER 
F FCA 
SIGNED 
______ ._____  
30 days Completed. 

30 days 

30 days 

annually 

C. Provide annual reports to  EPA per yearly 
40 CFR 61.94(c) 

D . l  Provide EPA yearly stack-test ing yearly 
schedule. 

D.2 Provide EPA stack-test resul ts fo r  45 days 
stacks tested that year. a f te r  test  

analyses 
completed 

C o n p  1 et  ed. 

.. - - -  _ . I  

A n  updated schedule for  FY-88 i s  in  f i n a l  review. 
Issuance i s  anticipated i n  Apr i l ,  1988. 

Completed. Submitted t o  USEPA Apr i l  4, 1988. 

In progress. UDF concerns on monitoring 
s ta t ion  no. 6 d r e s s e d  in  July 14-17, 1987- 
meeting a t  the FMPC. Actions t o  address UDF 
concerns on FMPC monitoring stat ions meeting 
EPA s i t i n g  c r i t e r i a  t o  be implemented by 
May 2, 1988. 

The annual report for  CY-1986 was transmitted t o  EPA i n  
1987. The next annual report i s  due fo r  transmittal by 
June 1, 1988. 

Completed. 
schedule was transmitted t o  EPA i n  December, 
1986. A revised schedule was transmitted July 24, 1987. 
The second schedule was transmitted t o  DOE Novenher 6, 1987 
and transmitted t o  EPA on December 31, 1987. 

The f i r s t  annual stack test ing 

Final stack tests were completed i n  September; 1987. 
Stack test  resul ts fo r  10 stacks (including part iculate 
radiological results) were submitted t o  EPA on 
March 18, 1988. 

Page 3 



TABLE 1. 

ACT I ON DESCRIPTION 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 
FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31-Mar-88 

COMPLETION 
TIME AFTER 
FFCA 
SIGNED 

E . l  Maintain records of monthly 
par t i cu la te  matter emissions. 

E.2 Provide quarterly reports t o  EPA quarterly The i n i t a l  report was transmitted on 
on these emissions. December 12, 1986. The second report was issued 

Apr i l  20, 1987. The t h i r d  report uas issued 
July 29, 1987. The fourth report was issued 
October 19, 1987. The f i f t h  quarterly report was 
transmitted to  EPA on March 18, 1988. 

F. Provide EPA l i s t  of environmental 60 days 
a i r  monitoring equipment, including 
locat ion and the Ogn program. 

G. Develop and provide EPA an OM 90 days 
program fo r  a i r  po l lu t ion  control 
devices. 

RCRA 

A. Achieve compliance with inter im 
status regulations. 

30 days 

A.l. C o n d u c t  hazardous waste determination 30 days 
on a l l  uaste streams. 

A.2. Comnence a hazardous waste analysis 30 days 
program. 

A.3. Update of operating records pursuant 30 'days 
t o  40 CFR 265.73 and 265.309. 

A.4. Include fu l l  name and signature and 30 days 
date received on manifests pursuant 
t o  40 CFR 265.71. 

A.5. Update the f a c i l i t y  closure plan t o  30 days 
re f l ec t  the year the f a c i l i t y  expects 
t o  begin closure. 

Carpleted. 

Carpleted. 

Revisions to  the A1-A7 submittals transmitted 
on January 23, 1987. Additional comnents 
received on May 12, 1987. Response t o  be transmitted t o  
US EPA fo l louing carplet ion o f  internal review. 
A Hazardous Waste Analysis Plan uas transmitted t o  USEPA 
on March 22, 1988. 

The FMPC Waste Characterization Report was issued t o  USEPA 
on March 31, 1988. 

C o n p l  eted. 

Conpleted. 

Completed. 

Compl eted. 

Page 4 



TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 
FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31-Mar-88 

A.6. 

A.7. 

B. 

8.1. 

B.Z. 

8.3. 

8.4. 

B.5. 

c.1. 

c.2. 

COMPLETION 
T I M E  AFTER 
F FCA 
SIGNED 
._._------  

Begin c o l l e c t i o n  o f  a l l  r u n - o f f  30 days 
from the ac t i ve  por t ions o f  p i t  4. 

Prepare and maintain o u t l i n e  f o r  a 
grwnduater q u a l i t y  assessment program. 

30 days 

Slrbmit t o  EPA f o r  approval a 
d e t a i l e d  groundwater monitoring 
plan. 

90 days 

Determine groundwater f Lou a t  the 
RCRA regulated units. 

90 days 

Provide map showing loca t i on  o f  
a l l  RCRA monitoring wells. 

90 days 

Include design and construction 
specs f o r  a l l  RCRA wells. 

90 days 

Monitor f o r  a l l  Appendix V I 1 1  
consti tuents, inc lud ing radionuclides. 

90 days 

Include a sanpling and analysis 
plan t o  meet 40 CFR 265.92. 

Develop a c losure p lan  f o r  the 
landfill pursuant t o  40 CFR 265.112. 

Develop a post-closure p lan f o r  the 
l a n d f i l l  pursuant t o  40 CFR 265.118. 

RADIATION DISCHARGE INFORMATION 

A. Respond t o  USEPA comnents on Items 
A . l .  - A.3. UDF-JAR dated 12-May-87. 

A . l  Provide EPA w i th  ex i s t i ng  o f f s i t e  
e n v i r o m n t a l  monitoring program. 

90 days 

60 days 

60 days 

30 days 

Compl eted. 

Completed. 

Complete. Addit ional c m n t s  received 
from US EPA on May 12, 1987. Response t o  be 
transmitted t o  U.S. EPA fo l l ow ing  completion 
o f  i n te rna l  review. 

Completed. 

Completed. 

Completed. 

Completed. 

Completed 

F ina l  closure p lan  was t ransmi t ted 
t o  US EPA on Ju ly  29, 1987. 
closure p lan  on February 9, 1988. 

OEPA granted approval o f  the 

To be developed fo l lowing RI /FS.  

In  process. 

Completed. 
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TABLE 1. 

ACT ION 
____._ 

A.2 

A.3 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 
FEDERAL F A C I L I T I E S  COWPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
31 -Mar-88 

Provide EPA ,the QA program 
associated with the environmental 
monitoring program. 

Report to  U.S. €PA, OEPA and 
Ohio Department of Health the 
resul ts of the continuous l iquid 
discharge samples. 

REPORTING REQUIREMENTS 

B Issue monthly progress report of 
actions taken t o  ensure canpliance 
with FFCA requirements. 

COnPLETION 
TIME AFTER 
FFCA 
SI GNED 
.._..__.___. 

30 days Conpleted. 

quarterly I n i t i a l  report transmitted 
on December 12, 1986. 
Second report transmitted Apr i l  20, 1987. 
Third report transmitted July 29, 1987. 
Fourth report was transmitted i n  November. 
The f i f t h  quarter ly report was transmitted t o  US EPA 
on March 18, 1988. 

30 days Aug. 86 issued t o  US EPA Sep. 86. 
Sep. 86 issued t o  US EPA Oct. 86. 
Oct. 86 issued t o  US EPA Nov. 86. 
Nov. 86 issued t o  US EPA Dec. 86. 
Dec. 86 issued t o  US EPA Jan. 87. 
Jan. 87 issued t o  US EPA Feb. 87. 
Feb. 87 issued t o  US EPA Mar. 87. 
Mar. 87 issued t o  US EPA Apr. 87. 
Apr. 87 issued t o  US EPA May 87. 
May 87 issued t o  US EPA Jun. 87. 
Jun. 87 issued t o  US EPA Jul. 87. 
Jul. 87 issued t o  US EPA Aug. 87. 
Aug. 87 issued t o  US EPA Sep. 87. 
Sep. 87 issued t o  US EPA Oct. 87. 
Oct. 87 issued t o  US EPA Nov. 87. 
Nov. 87 issued t o  US EPA Dec. 87. 
Dec. 87 issued t o  US EPA Jan. 88. 
Jan. 88 issued t o  US EPA Feb. 88. 
Feb. 88 issued t o  US EPA Mar. 88. 


